NSCC Project Charter

Weyland-Yutani Employee Claims System

Section 1. Charter Introduction

Revision Number	Date of Issue	Author(s)	Brief Description of Change
1.0	2026-01-13	Robert Jones, Seth Korantwi	Creation of the document.
1.1	2026-1-14	Robert Jones, Seth Korantwi	Completion of Project Charter

1.1 Authorization

This Project Charter, for the creation of a NSCC Information Technology Program website has been reviewed in full and approved by the following:

Signature_____

Date _____

Signature_____

Date _____

Section 2. Project Overview

2.1 Project summary

- Employees can submit claims for reimbursement within the work environment.

2.2 Project scope

2.2.1 Scope definition

In Scope:

- Security Authentication
- Employees claim submission
- Claim Review
- Claim tracking features
- Administrative Management of users

Out of Scope:

- Editing or deleting claims after submission
- Payment Processing
- Integration with external payroll

2.3 Milestones

Milestone 1: Database and User Roles

- Description: Initial system setup including database structure, user roles, and core security rules.
- Due date: 24/01/2026

Milestone 2: Employee Features

- Description: Implementation of employee-facing features for submitting claims, uploading receipts, and entering travel or medical claim details.
- Due date: 07/02/2026

Milestone 3: Claims Management

- Description: Development of claim status tracking, claim history views, and admin feedback visibility for employees.
- Due date: 21/02/2026

Milestone 4: Administrative Tools

- Description: Completion of admin tools to review, approve, deny claims, and submit claims on behalf of employees.
- Due date: 07/03/2026

Milestone 5: Front End

- Description: Implementation of category management, user management, dashboards, and visual reports.
- Due date: 21/03/2026

Milestone 6: Deployment

- Description: Accessibility compliance, system testing, bug fixes, and preparation of the final deployment-ready system.
- Due date: 04/04/2026

2.4 Deliverables

Project Deliverable 1: Secure User Authentication

- Description: Implementation of a secure login system with role-based access for employees and administrators.
- Acceptance criteria: Client and manager of Weyland-Yutani
- Due date: January 29th, 2026
- Dependencies: Approved project requirements and system design
- Project Deliverable 2: Employee, and Admin Access
- Description: Secure login system with role-based access for employees and administrators.
- Acceptance criteria: Client and manager of Weyland-Yutani

Due date: February 20th, 2026

- Dependencies: Database configuration
- Project Deliverable 3 Specialized Claim Types
- Description: Support for travel claims (mileage and locations) and medical claims with special exposure indicators.
- Acceptance criteria: Client and manager of Weyland-Yutani
- Due date: February 26th, 2026
- Dependencies: Employee claim submission

Project Deliverable 4 Claim Tracking and Feedback

- Description: Employee access to view claim status, claim history, and admin comments on approved or denied claims.
- Acceptance criteria: Client and manager of Weyland-Yutani
- Due date: March 19th, 2026
- Dependencies: Claim submission features

Project Deliverable 5 Admin Claim Review and Processing

- Description: Admin tools to review, approve, deny claims with comments, and submit claims on behalf of employees.
- Acceptance criteria: Client and manager of Weyland-Yutani
- Due date: March 26th, 2026
- Dependencies: Claim tracking and feedback

Project Deliverable 6 Admin Management and Reporting

- Description: Administrative management of users and claim categories, system dashboards, and visual reports with date filtering.
- Acceptance criteria: Client and manager of Weyland-Yutani
- Due date: April 4th, 2026
- Dependencies: Admin claim processing

Project Deliverable 7 Final Testing and Deployment

- Description: Deployment of the Weyland-Yutani Employee Claims System to a controlled environment for demonstration and evaluation purposes.
- Acceptance criteria: Client and manager of Weyland-Yutani
- Due date: April 10th, 2026
- Dependencies: Completion of all core system features and final testing

2.5 Project cost estimate and sources of funding

	Hours	Wage	Total Cost	
Totals	2920 hours	$10000.00	$10000.00	

2.6 Risks and Assumptions

- Time delays
- Deployment issues
- Error within the code
- Miscommunication
- Website errors and crashes

Section 3. Project Organization

3.1 Stakeholders

Stakeholder	Name
Project Sponsor	Sean Morrow
Client / Customer	Weyland Yutani
End Users	Employees
Project Team	Robert Jones, Seth Korantwi
Supporting Staff	Sean Morrow

3.2 Roles and responsibilities

Role	Description	Name/Title
Developer	Front End Development	Robert Jones
Developer	Database and back-end development	Seth Korantwi

Role	Description	Name/Title
Developer	User interface design and back-end development	Robert Jones, Seth Korantwi
Testing	Contribute opinion, testing, knowledge and other personal resources	Robert Jones, Seth Korantwi
Project Manager	Upkeep direction, documentation, and organization	Sean Morrow
Subject Matter Expert	Broad knowledge of implementation and development	Robert Jones, Seth Kroantwi

3.3 Project facilities and resources

- Office Supplies – Windows Desktop or laptop.
- Location will be within both NSCC Truro Campus or remote.
- Hard drives for file backups.

Section 4. Glossary and Acronyms

Define all terms and acronyms required to interpret the project charter properly.

IT	Information Technology
ITPW	Information Technology Program Website